
MEMORIAL BARN CTE PROJECT:

APPROVED CONSTRUCTION COST BUDGET & SCHEDULE

CONSTRUCTION COST BUDGET ACTUAL NOTES

GENERAL CONTRACTOR 212,920$                     180,110$                  Deductive Alternate: Delete enclosed buiding area 

North Valley Building Systems of 4" washed chip sand -$5900. Approved 7-22-2020

SITE CONTRACTOR 0$                                 0$                              Included in NVBS Bid

OTHER SPECIALITY 45,000$                       -$                           Pending project completion-

CONTRACTOR(S) $20,110 Quote rec'd 6/17/2020

Sheep Pens-NE Gate

CONTINGENCY (15.0%) 25,792$                       27,017$                    15% Contingency

CONSTRUCTION TOTAL 283,712$             207,127$          

SUPPORT COST

A & E FEES (9.0%) 25,534$                       8,000$                       Not to Exceed Amount-Approved 7-22-2020

Robertson Erikson

SITE INSPECTOR (1.25%) 3,546$                         0$                              N/A

DSA & CDE FEES (0.75%) 2,128$                         0$                              N/A

TESTING LAB (0.75%) 2,128$                         1,200$                       Not to Exceed Amount-Approved 8-26-2020

M.T. Hall

CONSTRUCTION MANAGEMENT (3.5%) 9,930$                         5,600$                       Not to Exceed Amount-Approved 7-22-2020

EFPM/LLC

CONTINGENCY (15.0%) 4,327$                         2,220$                       15% Contingency

SUPPORT TOTAL 47,593$               17,020$            

PROJECT TOTAL 331,305$             224,147$          

FUNDING AVAILABLE 250,503$             

FUND BALANCE 26,356$               

SCHEDULE

DEMOLITION COMPLETED AUGUST 25, 2020

SITEWORK START WEEK OF SEPTEMBER 28, 2020

FOUNDATIONS START WEEK OF SEPTEMBER 28, 2020

BUILDING START WEEK OF OCTOBER 19, 2020

COMPLETION WEEK OF DECEMBER 14, 2020

September 22, 2020



 

 

TENTATIVE AGREEMENT BETWEEN THE 
HAMILTON UNIFIED SCHOOL DISTRICT AND  

HAMILTON TEACHER’S ASSOCIATION ASSOCIATION/CTA/NEA 

ADDRESSING AGREEMENTS REACHED THROUGH NEGOTIATIONS 

 

The Parties have engaged in continued and ongoing negotiations since the 2019-20 school year 

through the beginning of the 2020-21 school year and have reached tentative agreements on the 

following terms in the applicable Articles of the Collective Bargaining Agreement.  The Parties will 

continue to negotiate terms in the Agreement between the Parties and summarize tentative 

agreements on an ongoing basis during the course of the 2020-21 school year.  

 

The Parties have reached Tentative Agreements in the following Articles in the Contract: 

 

1. Article XII: Work Hours/Work Year 

 

12.1: Work Year (TA reached on 6-9-20) 

● Agreement signed on 6/9/2020 reducing work days from 184 to 181 for 2020-

2021 school year only. 

○ See attached document 

● District agrees to all other language 

 

12.2.1: …..Including at least a 30 minute duty free lunch providing at least 5 minute 

transition allowance. (TA reached on 2-4-20) 

 

● HUSD Response: 

○ HUSD Agrees to this language 

 

12.2 Tutoring and consultation time K-12 - deleted from the contract. (TA reached on 2-

4-20) 

 

● HUSD Response: 

○ HUSD Agrees to this language 

 

12.5 Staff meeting (TA reached on 6-23-20) 

 

      12.5.1  

● HUSD Response: 

○ Staff meeting agenda and items for discussion will occur during 

designated PC time. 

2. Article XIII: Leaves 



 

 

● District advised by legal counsel that language was appropriate re gender based 

applicable terms and term did not require a change. (TA reached on 6-23-20) 

 

 

    Attachment A: 

Friday Schedule 

Temporary Schedule based on Distance Learning/COVID Emergency Health Period 

(TA reached on 8-25-20) 

 

Time Activity for K-12 Teachers 

8:10-10:00 (110 minutes) Intervention: Connect with students in need of 

support/tutoring, students in need of enrichment, or 

advanced students. 

10:00--12:30 (150 minutes) Prep: Possible activities include phone calls checking in 

with parents about students needs (social/emotional, tech 

support, etc),  update gradebook/google classroom, reflect 

on attendance/grades and make needed calls home with 

concerns and support, etc  

12:30-1:05 (35 Minutes)  

12:35-1:10 When we are back in 

session at the high school 

Lunch  

1:05-1:55  (50 minutes) Prep: Possible activities include phone calls checking in 

with parents about students needs (social/emotional, tech 

support, etc),  update gradebook/google classroom, reflect 

on attendance/grades and make needed calls home with 

concerns and support, etc   

1:55-3:15 (80 minutes) Professional Collaboration (PC): Staff Meeting, POD 

meeting/PLC, PD 

  



 

 

Attachment B: 

Temporary Schedule based on Distance Learning/COVID Emergency Health Period 

(TA reached on 8-25-20) 

 

TK-5th Grade Distance Learning and Hybrid Schedule 

K-5 AM/PM 

8:10-11:00 (170 minutes) AM session 

11:00-11:50 (50 minutes) Prep 

11:50-12:25 (35 minutes) Lunch (If in person. Can fluctuate with 

distance learning) 

12:25-3:15 (170 minutes) PM Session 

 

 

The Parties agree to continue with negotiations for the 2020-21 school year.  The terms described 

above are the tentative agreements reached between the Parties based upon continued and 

ongoing negotiations.  

 

 

____________________________   ___________________ 

Jeremy Powell, Ed.D     Date 

Superintendent  

 

 

____________________________   ___________________ 

Hamilton Teachers Association   Date  


